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Expediting rate of change in Project Controls

I N T R OD U C T I ON
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Introduction to Faithful+Gould

Evolution of Project Controls 

Driving Project Controls forward  

Expedite the rate of change 

A G E N D A
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• A global community of 30,000+ people across 

the SNC-Lavalin Group

• Collaboration across offices both in the UK 

and globally across brings teams & 

knowledge together provide solutions to our  

clients

• Serving a variety of industries, including 

Energy, Defence, Nuclear, Mining, 

Transportation and Infrastructure

• Delivery side / client partners

I N T R OD U C T I ON  T O FA I T H F U L + G OU L D
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Hinkley Point C (HPC)

High Speed 2 (HS2)

East Coast Digital Programme,

East West Rail (EWR) Northern Spire Bridge, Sunderland  

C H A N G I N G  T H E  I N D U S T RY
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D E L I V E R I N G  P R OJ E C T  C ON T R OL S
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How many years do you

think Project Controls has 
been around?
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Lack of Technology Easy Access to Technology

1980s

E V OL U T I ON  I N  P R OJ E C T  C ON T R OL S
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Terminal 5: Mega Project and Integrated Project Controls
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Driving Project Controls forward

Expediting rate of change in Project Controls
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CULTURE

METHOD

TECHNOLOGY

PEOPLE FUTURE PROOF
BEHAVIOURAL

CHANGE 

Recognised profession

Added value across sectors

Inclusive and diverse industry

Collaboration across industry

Future proofing profession

Early careers

Creating technical network

Collaboration and partnerships

Early Engagement

D R I V I N G  P R OJ E C T  C ON T R OL S  F OR WA R D
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CULTURE

METHOD

TECHNOLOGY

INTEGRATION EMBRACING TECHNOLOGY 

Systems

Frameworks & Contracts 

One team

Data to inform

Drive collaboration

Reduce Risk

CREATING SIMPLICITY OUT OF 
COMPLEXITY

Reporting 

Scalable

Play books

D R I V I N G  P R OJ E C T  C ON T R OL S  F OR WA R D
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CULTURE

METHOD

TECHNOLOGY

EFFICIENCIES GREATER PREDICTABILITY SAFER SITES

Cloud based technology

Artificial Intelligence and Machine 
Learning

Construction rehearsal

Analytics

Digital progress update

Less people on site

D R I V I N G  P R OJ E C T  C ON T R OL S  F OR WA R D
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Behavioural Shift Digital Curiosity Future Investment

E X P E D I T I N G  R AT E  OF  C H A N G E
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How wi l l  you expedi te the

rate of  change in our

profession?

Expediting rate of change in 
Project Controls
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Connect with us on LinkedIn: @Faithful+Gould @Lisa Silander @Kiran Mistry
And Twitter: @fgouldconnect

THANK YOU


